COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 13/ 2018

ESTI MATE SUMVARY 08:17: 17
CONTI D C19094 ESTI MATE NO. 0022 PROG SPEC YR: 2005
PCN: 19094- Bl D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 845.0 DAYS TIME ALLOW 10/27/201 FI XED COVPLETI ON DAl
I-70 VAI L UNDERPASS PERCENT TIME:  144.20 ORI G TIME ALLON 10/27/201 FI XED COVPLETI ON DAT
PRQJECT NO. STA 0702- 327
1-70 VAI L UNDERPASS
NAME OF ROAD:
PRQJECT COUNTI ES: EAGLE
CONTRACTOR:
KRAEMER NORTH AMERI CA, LLC PAY PERI OD ENDI NG 07/ 13/ 2018 DATE TI ME STARTED 03/21/2016
P. 0. BOX 220 DATE LET 12/ 11/ 2015 DATE WORK BEGAN 03/ 21/ 2016
DATE AWARDED 01/13/2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/23/2016 DATE ACCEPTED
PLAI N W 53577 (608) 546- 2311 DATE NOTI CE TO PROCEED 03/21/2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 17,800, 239. 83 PARTI Cl PATI NG $ 17,771,917.56 $ -1, 612. 00
AWARD PRQIECT AMT: $ 17,001, 880. 95 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 99. 84% TOTAL EARNI NGS 17,771, 917.56 -1,612.00
FUNDS AVAI LABLE: $ 28,322.27 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 17,771, 917.56 -1,612.00
TOTAL CLAI M5 $ 0.00 RETAI NAGE -24,903. 12 230, 125. 09
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 17, 747, 014. 44 228, 513. 09
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 17, 747, 014. 44 228,513.09
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 228, 513. 09

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 201-00001

0010

202- 00010

0015

202- 00015

0020

202- 00019

0025

202- 00027

0030

202- 00035

0035

202- 00037

0040

202- 00040

0045

202- 00090

0050

202- 00200

0055 202-00203

C19094
19094- BI D
STA 0702- 327

| TEM
DESCRI PTI ON

*Cl earing and G ubbing

*Rermoval of Tree

*Renoval of Headwal |

*Rermoval of Inlet

*Renoval of Riprap

*Rermoval of Pipe

*Renpoval of End Section

*Rermoval of Electrical Conduit

Del i neat or

*Renoval of

Si dewal k

*Renoval of

*Renpoval of Curb and Cutter

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0022

1.000
ACRE
26, 939. 14000

59. 000
EACH
394. 50000
1.000
EACH
351. 26000
5. 000
EACH
810. 61000
103. 000
SY
38.91000
1, 679. 000
LF
12. 97000
7.000
EACH
608. 50000
1, 690. 000
LF
9. 79000
19. 000
EACH
10. 91000
1, 160. 000
Sy
9. 73000
681. 000
LF

3. 24000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

59. 000
0. 000
59. 000

1. 000
0. 000
1. 000

5. 000
0. 000
5. 000

103. 000
0. 000
103. 000

1,679. 000
0. 000
1, 679. 000

7.000
0. 000
7.000

1, 690. 000
0. 000
1, 690. 000

19. 000
0. 000
19. 000

1, 160. 000
0. 000
1, 160. 000

681. 000
0. 000
681. 000

Page 2

ESTI MATE RUNO7/13/2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08:17:17

AMOUNT

26, 939

23,275

351.

4,053

4,007

21,776

4,259

16, 545

207.

11, 286

2,206

14

50

26

05

73

63

50

10

29

80

44



CONTI D

CAT NO0200

0060

0065

0070

0075

0080

0085

0090

0095

0100

0105

0110

202- 00220

202- 00240

202- 00250

202- 00700

202- 00810

202- 00827

202- 01000

202- 01130

202- 01300

202- 04001

203- 00010

C19094

19094-BI D
STA 0702- 327

| TEM
DESCRI PTI ON

ROADWAY

*Renpoval of Asphalt Mat

*Rermoval of Asphalt Mat (Pl aning)

*Renoval of Pavenent Marking

*Renoval of

Li ght Standard

*Renoval of

Ground Sign

*Rermoval of Pull Box Del eted by 105-025

Fence

*Renoval of

*Rermoval of Guardrail Type 3

*Renoval of

End Anchor age

*Pl ug Cul vert

*Uncl assi fi ed Excavation (Conplete In Place)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0022

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
24, 417. 000
sy
6. 48000
5, 974. 000
%
5. 40000
22, 350. 000
SF
3. 18000
7.000
EACH
761. 12000
2.000
EACH
272. 96000
0. 000
EACH
271. 82000
220. 000
LF
7. 28000
1, 300. 000
LF
5. 70000
3. 000
EACH
211. 83000
1. 000
EACH
1, 367. 22000
70, 257. 000
cy

22.69000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

24,417.000
0. 000

24,417.000

5,974
0. 000
000

000

5,974

22, 350. 000
0. 000

22, 350. 000

7.000
0. 000
7.000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

. 000
0. 000
. 000

1, 300.
0. 000
000

000

1, 300.

3. 000
0. 000
3. 000

1. 000
0. 000
1.000

70, 257. 000
0. 000

70, 257. 000
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ESTI MATE RUNO07/13/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08:17:17

AMOUNT

158, 222

32, 259

71,073

5,327

545.

1, 601.

7,410

635.

1,367

1,594,131

16

60

00

84

92

.00

60

00

49

22

33



CONTI D: C19094 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 19094- Bl D ESTI MATE RUN 07/ 13/ 2018
PRQJECT: STA 0702- 327 ESTI MATE NO 0022 08:17:17
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 203-00100 *Muck Excavation 930. 000 930. 000
cY 0. 000 0.00
38. 91000 930. 000 36, 186. 30
0120 203-01140 *Rol l'ing 2. 000 2.000
HOUR 0. 000 0.00
108. 08000 2.000 216.16
0125 203-01500 *Bl adi ng 3. 000 3. 000
HOUR 0. 000 0.00
281. 01000 3. 000 843.03
0130 203-01510 *Backhoe 48. 000 48. 000
HOUR 0. 000 0.00
118. 89000 48. 000 5,706.72
0135 203-01550 *Dozi ng 2.000 2.000
HOUR 0. 000 0.00
252. 91000 2.000 505. 82
0140 203-01582 *Truck (Dunp) 4.000 4.000
HOUR 0. 000 0.00
115. 65000 4.000 462. 60
0145 203-01597 *Pot hol i ng 197. 000 197. 000
HOUR 0. 000 0.00
253. 99000 197. 000 50, 036. 03
0150 203-01622 *Sweepi ng (Wth Pickup Broom 336. 000 336. 000
HOUR 0. 000 0.00
286. 42000 336. 000 96, 237. 12
0155 203-02330 *Labor er 127. 000 127. 000
HOUR 0. 000 0.00
63. 77000 127. 000 8,098. 79
0160 206- 00510 *Filter Material (Class A) 12. 000 12. 000
cY 0. 000 0.00
127. 53000 12. 000 1, 530. 36
0165 206-01781 *Shoring (Area 1) 1. 000 1.000
LS 0. 000 0.00

30, 479. 84000 1. 000 30, 479. 84



CONTI D: C19094 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 19094- Bl D ESTI MATE RUN 07/ 13/ 2018
PRQJECT: STA 0702- 327 ESTI MATE NO 0022 08:17:17
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 206-01782 *Shoring (Area 2) 1. 000 1. 000
LS 0. 000 0. 00
52, 581. 30000 1. 000 52,581. 30
0175 207- 00405 *Topsoi | (Special) 4, 047. 000 4, 047. 000
cY 0. 000 0. 00
45. 39000 4,047.000 183, 693. 33
0180 208-00002 *Erosion Log Type 1 (12 Inch) 6, 760. 000 6, 760. 000
LF 0. 000 0.00
4.55000 6, 760. 000 30, 758. 00
0185 208-00011 *Erosi on Bales (Wed Free) Del eted by 105-025 0. 000 0. 000
EACH 0. 000 0. 00
22.19000 0. 000 0. 00
0190 208-00035  *Aggregate Bag 1, 318. 000 1, 318. 000
LF 0. 000 0.00
3. 63000 1, 318. 000 4,784.34
0195 208-00045  *Concrete Washout Structure 10. 000 10. 000
EACH 0. 000 0. 00
2,229. 09000 10. 000 22,290. 90
0200 208-00051 *StormDrain Inlet Protection (Type |) Deleted by 0. 000 0. 000
105- 025
LF 0. 000 0. 00
3. 63000 0. 000 0. 00
0205 208- 00070 *Vehi cl e Tracki ng Pad 7.000 7.000
EACH 0. 000 0. 00
1,432.07000 7.000 10, 024. 49
0210 208-00103 *Renoval and Disposal of Sedinent (Labor) 259. 000 259. 000
HOUR 0. 000 0. 00
63. 77000 259. 000 16, 516. 43
0215 208-00105 *Renpval and Di sposal of Sedinment (Equipment) 60. 000 60. 000
HOUR 0. 000 0. 00
161. 05000 60. 000 9, 663. 00
0220 208-00206  Erosion Control Supervisor 350. 000 350. 000
DAY 0. 000 0. 00

218. 72000 350. 000 76, 552. 00



CONTI D: C19094 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 19094- Bl D ESTI MATE RUN 07/ 13/ 2018
PRQJECT: STA 0702- 327 ESTI MATE NO 0022 08:17:17
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 210-00010  *Reset Mailbox Structure Del eted by 105-025 0. 000 0. 000
EACH 0. 000 0. 00
436. 73000 0. 000 0. 00
0230 210-00810 *Reset Ground Sign 4. 000 4.000
EACH 0. 000 0. 00
409. 44000 4.000 1,637.76
0235 210-01170 Reset Cuardrail Type 7 9, 885. 000 9, 885. 000
LF 0. 000 0. 00
49. 22000 9, 885. 000 486, 539. 70
0240 210-04020 *Modi fy Inlet 6. 000 6. 000
EACH 0. 000 0. 00
675. 51000 6. 000 4, 053. 06
0245 212-00006 *Seedi ng (Native) 6. 000 6. 000
ACRE 0. 000 0. 00
494. 73000 6. 000 2,968. 38
0250 212-00009 *Seedi ng (Tenporary) Del eted by 105-025 0. 000 0. 000
ACRE 0. 000 0. 00
188. 36000 0. 000 0.00
0255 212-00032 *Soi | Condi tioning 5. 800 5. 800
ACRE 0. 000 0. 00
5, 169. 21000 5. 800 29, 981. 42
0260 212-00048 *Soi | Preparation (Special) 525. 000 525. 000
cY 0. 000 0. 00
68. 75000 525. 000 36,093. 75
0265 212-00050 *Sod 6, 676. 000 6, 676. 000
SF 0. 000 0. 00
0. 86000 6, 676. 000 5,741. 36
0270 212-00100 Tree Retention and Protection 1. 000 1. 000
LS 0. 000 0. 00
7,490. 00000 1. 000 7, 490. 00
0275 213-00003 *Mul ching (Weed Free) 4. 500 4.500
ACRE 0. 000 0. 00

1, 742. 92000 4.500 7,843.14



CONTI D

ROADWAY

CAT NO0200

0280 213-00005

0285

213- 00008

0290

213- 00061

0295

213- 00462

0300

214- 00005

0305

214-00225

0310

214-00280

0315

214-00350

0320

214-00370

0325

214-00470

0330 214-00508

C19094

19094-BI D
STA 0702- 327

| TEM
DESCRI PTI ON

*Mil ching (Decorative)

*Mul chi ng (Wod Chip)

*Mil ch Tackifier

*Met al

Landscape Border (3/16 X 5-1/2 Inch)

*Landscape

Mai nt enance (24 Month)

*Deci duous

Tree (2.5 Inch Caliper)

*Deci duous

Tree (8 Foot)

*Deci duous

Shrub (5 Gallon Container)

*Deci duous

Shrub (7 Gallon Cont ai ner)

*Evergreen Tree (7 Gallon Container)

*Evergreen Tree (8 Foot) (Ball and Burl ap)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0022

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2, 901. 000
CF
6. 93000
5, 400. 000
CF
4.11000
1, 006. 000
LB
2. 81000
582. 000
LF
8. 71000
1. 000
LS
17, 212. 66000
69. 000
EACH
480. 65000
4. 000
EACH
428. 70000
357. 000
EACH
31. 94000
13. 000
EACH
115. 84000
9. 000
EACH
89. 85000
24. 000
EACH

619. 22000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2,901. 000
0. 000

2,901. 000

5, 400. 000
0. 000
5, 400. 000

1, 006. 000
0. 000

1, 006. 000

. 000
0. 000
. 000

0. 000
0. 000
0. 000

69. 000
0. 000
69. 000

4.000
0. 000
4.000

. 000
0. 000
. 000

13. 000
0. 000
13. 000

9. 000
0. 000
9. 000

24.000
0. 000
24.000

Page 7

ESTI MATE RUNO07/13/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08:17:17

AMOUNT

20, 103

22,194

2,826

5, 069

33, 164

1,714

11, 402

1, 505

808

14, 861.

93

00

86

22

.00

85

80

58

92

65

28



CONTI D: C19094 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 19094- Bl D ESTI MATE RUN 07/ 13/ 2018
PRQJECT: STA 0702- 327 ESTI MATE NO 0022 08:17:17
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 214-00510 *Evergreen Tree (10 Foot) (Ball and Burl ap) 32. 000 32. 000
EACH 0. 000 0. 00
864. 97000 32.000 27,679. 04
0340 214-00514  *Evergreen Tree (14 Foot) (Ball and Burl ap) 28. 000 28. 000
EACH 0. 000 0. 00
1, 428.97000 28. 000 40, 011. 16
0345 214-00650 *Evergreen Shrub (5 Gallon Container) 104. 000 104. 000
EACH 0. 000 0.00
37.89000 104. 000 3, 940. 56
0350 214-00910 *Perennials (1 Gallon Container) 395. 000 395. 000
EACH 0. 000 0. 00
12. 99000 395. 000 5,131. 05
0355 215-00100 *Transplant Tree (Over 6 Inch) Deleted by 105-025 0. 000 0. 000
EACH 0. 000 0.00
1, 185. 83000 0. 000 0. 00
0360 216-00201 *Soil Retention Blanket (Straw Coconut) (Biodegradable 6, 283. 000 6, 283. 000
Cl ass
SY 0. 000 0. 00
2.87000 6, 283. 000 18, 032. 21
0365 240-00000 *Wldlife Biologist 22.000 22.000
HOUR 0. 000 0. 00
90. 13000 22.000 1, 982. 86
0370 240-00010 *Rermoval of Nests 3. 000 3. 000
HOUR 0. 000 0. 00
84. 83000 3. 000 254. 49
0375 240-00020 *Netting Del eted by 105-025 0. 000 0. 000
5% 0. 000 0.00
15. 40000 0. 000 0. 00
0380 304- 06007 *Aggregat e Base Course (Cl ass 6) 4,517. 000 4,517. 000
cY 0. 000 0. 00
82. 14000 4,517.000 371, 026. 38
0385 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 453. 110 453. 110
TON 0. 000 0. 00

178. 34000 453. 110 80, 807. 64



CONTI D: C19094 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 19094- Bl D ESTI MATE RUN 07/ 13/ 2018
PRQJECT: STA 0702- 327 ESTI MATE NO 0022 08:17:17
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 403-34801 *Hot M x Asphalt (Grading SX) (100) 5,295.190 5, 295. 190
TON 0. 000 0.00
95. 11000 5,295. 190 503, 625. 52
0395 411-03342 *Asphal t Cenent Performance G ade (PG 64-28) 111. 200 111. 200
TON 0. 000 0. 00
721.98000 111. 200 80, 284. 18
0400 411-03352 *Asphal t Cerment Perfornmance Grade (PG 58-28) 165. 370 165. 370
TON 0. 000 0.00
555. 53000 165. 370 91, 868. 00
0405 411-10255 *Emul si fied Asphalt (Sl ow Setting) 1, 128. 000 1, 128. 000
GAL 0. 000 0. 00
5. 40000 1,128. 000 6, 091. 20
0410 420-00132 *Ceotextile (Separator) (Cass 1) 13, 622. 000 13, 622. 000
SY 0. 000 0.00
1. 40000 13, 622. 000 19, 070. 80
0415 420-00133 *Ceotextile (Separator) (Cl ass 2) 3, 682. 000 3, 682. 000
SY 0. 000 0. 00
2. 05000 3, 682. 000 7,548.10
0420 504-03411 *Retai ning Wall (Boulder) 947. 000 947. 000
SF 0. 000 0.00
32. 42000 947. 000 30,701.74
0425 506- 00030 *Grouted Riprap 18. 000 18. 000
cY 0. 000 0. 00
432. 32000 18. 000 7,781.76
0430 506-00206 *Riprap (6 Inch) 251. 000 251. 000
cY 0. 000 0.00
259. 39000 251. 000 65, 106. 89
0435 506- 00409 *Soil Riprap (9 Inch) 14. 000 14. 000
cY 0. 000 0. 00
232.37000 14. 000 3, 253. 18
0440 507-00400  *Bitum nous Slope and Ditch Paving (Asphalt) Del eted 0. 000 0. 000
by 105- 025
TON 0. 000 0. 00

304. 79000 0. 000 0. 00



CONTI D

CAT NO0200

0445

0445

0450

0455

0460

0465

0470

0475

0480

0485

0490

514- 00201

601- 03000

603- 00200

603-01180

603- 01240

603-01420

603- 02180

603- 02240

603- 05018

603- 05042

C19094
19094-BI D
STA 0702- 327

ROADWAY

COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM
DESCRI PTI ON

Pedestrian Railing (Steel)(Special)

MATERI AL ALLOMNCE Pedestrian Rail

*Concrete d

ass D

*Pi pe Protection

*18 I nch Rei

*24 Inch Rei

*42 Inch Rei

*23x14 Inch

*30x19 | nch

*18 Inch Rei

*42 Inch Rei

nforced Concrete Pipe

nforced Concrete Pipe

nforced Concrete Pipe

ESTI MATE NO 0022

Rei nforced Concrete Pipe Elliptical

Rei nforced Concrete Pipe Elliptical

nforced Concrete End Section

nforced Concrete End Section

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
462. 000
LF
153. 23000
LF
153. 23000
2.000
cy
2, 675. 00000
1. 000
LS
3, 296. 47000
1, 797. 000
LF
92. 95000
800. 000
LF
139. 42000
186. 000
LF
221. 56000
60. 000
LF
148. 07000
61. 000
LF
122. 13000
1. 000
EACH
1, 302. 37000
1. 000
EACH

3, 620. 71000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

462. 000
0. 000

462. 000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

1. 000
0. 000
1.000

1, 797.000
0. 000

1,797.000

. 000
0. 000
. 000

. 000
0. 000
. 000

60. 000
0. 000
60. 000

61. 000
0. 000
61. 000

1. 000
0. 000
1.000

1. 000
0. 000
1. 000

Page 10

ESTI MATE RUNO07/ 13/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08:17:17

AMOUNT

70, 792

5, 350

3,296

167, 031.

111,536

41, 210

8, 884

7,449

1, 302.

3,620

26

.00

00

47

15

00

16

20

93

37

71



CONTI D: C19094 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 19094- Bl D ESTI MATE RUN 07/ 13/ 2018
PRQJECT: STA 0702- 327 ESTI MATE NO 0022 08:17:17
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0495 603-05124  *30x19 Inch Reinforced Concrete End Section Elliptical 1. 000 1. 000
EACH 0. 000 0.00
1, 621. 21000 1. 000 1,621. 21
0500 603-50008 *8 Inch Plastic Pipe 32.000 32.000
LF 0. 000 0. 00
67.01000 32. 000 2,144.32
0505 604-00305 *Inlet Type C (5 Foot) 4. 000 4.000
EACH 0. 000 0.00
3,480. 21000 4. 000 13, 920. 84
0510 604-00310 *Inlet Type C (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
5, 079. 79000 1.000 5,079.79
0515 604-00315 *Inlet Type C (15 Foot) 2.000 2.000
EACH 0. 000 0.00
6, 522. 68000 2.000 13, 045. 36
0520 604- 00505 *Inlet Type D (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
4, 690. 71000 1. 000 4,690. 71
0525 604-00510 *Inlet Type D (10 Foot) 1. 000 1.000
EACH 0. 000 0.00
5,674.24000 1. 000 5,674.24
0530 604-16605 *Inlet Type 16 (Triple) (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
7,457.58000 1.000 7,457.58
0535 604-19105 *Inlet Type R L 5 (5 Foot) 11. 000 11. 000
EACH 0. 000 0.00
4,723. 13000 11. 000 51, 954. 43
0540 604-19110 *Inlet Type R L 5 (10 Foot) 4.000 4. 000
EACH 0. 000 0. 00
5, 944. 45000 4.000 23,777.80
0545 604-19115 *Inlet Type R L 5 (15 Foot) 1. 000 1.000
EACH 0. 000 0.00

6, 841. 52000 1. 000 6, 841.52



CONTI D: C19094 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 19094- Bl D ESTI MATE RUN 07/ 13/ 2018
PRQJECT: STA 0702- 327 ESTI MATE NO 0022 08:17:17
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0550 604-30005 *Manhol e Sl ab Base (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
3, 458. 58000 1. 000 3, 458. 58
0555 604-30010 *Manhol e Sl ab Base (10 Foot) 15. 000 15. 000
EACH 0. 000 0. 00
4, 539. 39000 15. 000 68, 090. 85
0560 604-31010  *Manhol e Box Base (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
10, 467. 63000 1. 000 10, 467. 63
0565 604-39020 *Manhol e Special (20 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
54, 013. 39000 1. 000 54, 013. 39
0570 604-83110 *10 Inch Plastic Pipe Sewer (Polyvinyl Chloride) 217.000 217.000
LF 0. 000 0. 00
87.55000 217.000 18, 998. 35
0575 606- 00301 *GQuardrail Type 3 (6-3 Post Spacing) Deleted by 0. 000 0. 000
105- 025
LF 0. 000 0. 00
36. 07000 0. 000 0. 00
0580 606-01320 *End Anchorage Type 3B 1.000 1. 000
EACH 0. 000 0. 00
1, 314. 12000 1. 000 1,314.12
0585 606- 01340 *End Anchorage Type 3D 3.000 3. 000
EACH 0. 000 0. 00
972. 23000 3.000 2,916. 69
0590 606-01370 *Transition Type 3G Del eted by 105-025 0. 000 0. 000
EACH 0. 000 0. 00
1, 873. 86000 0. 000 0. 00
0595 606-01380 *Transition Type 3H Del eted by 105-025 0. 000 0. 000
EACH 0. 000 0. 00
1, 118. 89000 0. 000 0.00
0600 606-02003 *End Anchorage (Nonfl ared) 2.000 2.000
EACH 0. 000 0. 00

4,524. 42000 2.000 9, 048. 84



CONTI D: C19094 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 19094- Bl D ESTI MATE RUN 07/ 13/ 2018
PRQJECT: STA 0702- 327 ESTI MATE NO 0022 08:17:17
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0605 607-11525 *Fence (Plastic) 3, 383. 000 3, 383. 000
LF 0. 000 0. 00
5. 38000 3, 383. 000 18, 200. 54
0610 608- 00005 *Concrete Sidewal k (Special) 582. 000 582. 000
5% 0. 000 0. 00
57. 41000 582. 000 33,412. 62
0615 608- 00006 *Concrete Sidewal k (6 Inch) 2,660. 000 2, 660. 000
Sy 0. 000 0. 00
55. 90000 2,660. 000 148, 694. 00
0620 608-00010 *Concrete Curb Ranp 136. 000 136. 000
SY 0. 000 0. 00
158. 33000 136. 000 21,532. 88
0625 608-00012 *Curb Ranp (Special) 39. 000 39. 000
5% 0. 000 0. 00
181. 29000 39. 000 7,070. 31
0630 608-00015 *Det ect abl e War ni ngs 16. 000 16. 000
SF 0. 000 0. 00
70. 10000 16. 000 1,121. 60
0635 608- 00050 *Brick Pavers 4, 240. 000 4, 240. 000
SF 0. 000 0. 00
22.57000 4,240. 000 95, 696. 80
0640 608-00110 *Rei nforced Grass/Plastic Porous Pavenent 188. 000 188. 000
5% 0. 000 0. 00
28. 69000 188. 000 5,393.72
0645 608-01000 *Bi tum nous Si dewal k 59. 550 59. 550
TON 0. 000 0. 00
175. 09000 59. 550 10, 426. 61
0650 609-20010 *Curb Type 2 (Section B) Deleted by 105-025 0. 000 0. 000
LF 0. 000 0. 00
19. 94000 0. 000 0.00
0655 609-21010 *Curb and CGutter Type 2 (Section |-B) 1, 387. 000 1, 387. 000
LF 0. 000 0. 00

23.26000 1, 387.000 32, 261. 62



CONTI D

ROADWAY

CAT NO0200

0660 609-21020

0665

609- 21900

0670

609- 60011

0675

609- 71000

0680

612-00001

0685

612- 00002

0690

612- 00003

0695

612- 00260

0700

613-00100

0705

613- 01100

0710 613-01200

C19094

19094-BI D
STA 0702- 327

| TEM
DESCRI PTI ON

*Curb and CGutter Type 2 (Section Il-B)

*Curb and Gutter Type 2 (Special)

*Curb Type 6 (Section M

*Curb (Special)

*Del i neator (Type I)

*Del i neat or

(Type 11) Deleted by 105-025

*Del i neator (Type II1)

*Location Marker (Fiber Optic)(Done)

Condui t

*1 Inch Electrical

*1 Inch Electrical Conduit (Plastic)

*2 Inch Electrical Conduit (Plastic)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0022

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
4,920. 000
LF
25. 38000
561. 000
LF
30. 52000
542. 000
LF
17. 29000
503. 000
LF
32. 64000
104. 000
EACH
27. 30000
0. 000
EACH
32. 75000
38. 000
EACH
32. 75000
4. 000
EACH
93. 51000
305. 000
LF
14. 13000
1, 178. 000
LF
5. 44000
5, 635. 000
LF

11. 96000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

4, 920. 000
0. 000
4,920. 000

561. 000
0. 000
561. 000

542.000
0. 000
542.000

503. 000
0. 000
503. 000

104. 000
0. 000
104. 000

0. 000
0. 000
0. 000

38. 000
0. 000
38. 000

4. 000
0. 000
4.000

305. 000
0. 000
305. 000

1,178. 000
0. 000
1,178. 000

5, 635. 000
0. 000
5, 635. 000

Page 14

ESTI MATE RUNO07/ 13/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08:17:17

AMOUNT

124, 869

17,121.

9, 371.

16, 417

2,839

1, 244.

374.

4,309

6, 408

67,394

60

72

18

92

20

.00

50

04

65

32

60



CONTI D: C19094 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 19094- Bl D ESTI MATE RUN 07/ 13/ 2018
PRQJECT: STA 0702- 327 ESTI MATE NO 0022 08:17:17
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0715 613-01300 *3 Inch Electrical Conduit (Plastic) 810. 000 810. 000
LF 0. 000 0. 00
18. 49000 810. 000 14, 976. 90
0720 613-04120 *1 Inch Electrical Conduit (Liquidtight Flexible 40. 000 40. 000
Met al
) LF 0. 000 0. 00
10. 87000 40. 000 434. 80
0725 613-07023  *Pull Box (24"x36"x24") 4. 000 4.000
EACH 0. 000 0. 00
1, 457. 00000 4. 000 5,828. 00
0730 613-10000 *Wring 1. 000 1. 000
LS 0. 000 0. 00
23, 433. 74000 1. 000 23,433.74
0735 613-13060 *Luminaire (LED) (1300 Lunens) 12. 000 12. 000
EACH 0. 000 0. 00
1, 555. 94000 12. 000 18, 671. 28
0740 613-13065 *Lum naire (LED) (5400 Lumens) 11. 000 11. 000
EACH 0. 000 0. 00
4, 303. 58000 11. 000 47, 339. 38
0745 613-34200  *Light Standard Metal (20 Foot) 11. 000 11. 000
EACH 0. 000 0. 00
3, 594. 65000 11. 000 39, 541. 15
0750 613-40000 *Concrete Foundation Pad 1. 000 1. 000
EACH 0. 000 0. 00
559. 96000 1. 000 559. 96
0755 613-40010 *Li ght Standard Foundati on 10. 000 10. 000
EACH 0. 000 0. 00
1, 337. 39000 10. 000 13, 373.90
0760 613-40012  *Light Standard Foundation Speci al 10. 000 10. 000
EACH 0. 000 0. 00
952. 48000 10. 000 9,524.80
0765 613-50100 *Li ghting Control Center 1. 000 1.000
EACH 0. 000 0. 00

17, 258. 90000 1. 000 17, 258. 90



CONTI D

CAT NO0200

0770

0770

0775

0780

0785

0790

0795

0800

0805

0810

0815

613-50130

613- 50150

614- 00011

614-00012

614- 00040

614- 87350

614-87498

615- 00050

619- 00007

619- 06080

C19094
19094-BI D
STA 0702- 327

| TEM
DESCRI PTI ON

ROADWAY

*4-Pl ex Receptacle (Wth Back Box and Cover)

MATERI AL ALLOMNCE 4 Pl ex Receptacl es

*Secondary Service Pedest al

*Sign Panel (Class |)

*Sign Panel (Class I1)

*Si gn Post (Special)

*Test Fiber Optic Cable

*Fiber Optic Cable (Single Mde) (144 Strands)

*Enbanknment Protector Type 5

*Connect To Existing Waterline

*8 Inch Ductile Iron Pipe

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0022

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
17. 000
EACH
1, 652. 71000
EACH
935. 00000
1. 000
EACH
1, 579. 87000
248. 000
SF
22. 93000
204. 000
SF
26. 20000
742. 000
LF
21. 84000
1. 000
LS
1, 543. 98000
1, 970. 000
LF
5. 44000
2.000
EACH
1, 605. 00000
2.000
EACH
3, 782. 82000
201. 000
LF

81. 06000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

17. 000
0. 000
17. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

248. 000
0. 000
248. 000

204. 000
0. 000
204. 000

742.000
0. 000
742.000

1. 000
0. 000
1. 000

1, 970. 000
0. 000
1, 970. 000

2.000
0. 000
2.000

2.000
0. 000
2.000

201. 000
0. 000
201. 000

Page 16

ESTI MATE RUNO07/ 13/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08:17:17

AMOUNT

28, 096

1, 579.

5, 686

5,344

16, 205

1, 543.

10,716

3,210

7,565

16, 293

07

.00

87

64

80

28

98

80

00

64

06



CONTI D: C19094 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 19094- Bl D ESTI MATE RUN 07/ 13/ 2018
PRQJECT: STA 0702- 327 ESTI MATE NO 0022 08:17:17
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0820 619-40120 *1-1/2 Inch Copper Pipe 35. 000 35. 000
LF 0. 000 0.00
24.35000 35. 000 852. 25
0825 619- 50060 *3/4 Inch Plastic Pipe 4, 848. 000 4,848. 000
LF 0. 000 0. 00
3. 08000 4, 848. 000 14,931. 84
0830 619-50080 *1 Inch Plastic Pipe 9, 469. 000 9, 469. 000
LF 0. 000 0.00
4.11000 9, 469. 000 38,917.59
0835 619-50120 *1-1/2 Inch Plastic Pipe 2,079. 000 2,079. 000
LF 0. 000 0. 00
4. 44000 2,079. 000 9, 230. 76
0840 619-50160 *2 Inch Plastic Pipe 3, 932. 000 3, 932. 000
LF 0. 000 0.00
7.62000 3, 932. 000 29, 961. 84
0845 619-50320 *4 Inch Plastic Pipe 987. 000 987. 000
LF 0. 000 0. 00
13. 79000 987. 000 13,610.73
0850 619-75064  *8 Inch Gate Valve 2.000 2.000
EACH 0. 000 0.00
1, 664. 45000 2.000 3,328.90
0855 621-00430 *Det our 1, 455. 000 1, 455. 000
5% 0. 000 0. 00
32. 34000 1, 455. 000 47,054.70
0860 621-00450 *Det our Pavemnent 4, 742. 000 4,742.000
5% 0. 000 0.00
67. 04000 4,742. 000 317, 903. 68
0865 623-00164 *Drip Emtter 217.000 217.000
EACH 0. 000 0. 00
9. 58000 217.000 2,078. 86
0870 623-00165 *Emitter Valve Assenbly 11. 000 11. 000
EACH 0. 000 0.00

290. 13000 11. 000 3,191. 43



CONTI D

ROADWAY

CAT NO0200

0875 623-00205

0880

623- 00212

0885

623- 00304

0890

623- 00404

0895

623- 01506

0900

623-01712

0905

623- 02006

0910

623- 03108

0915

623- 03112

0920

623- 04000

0925 623-04008

C19094

STA 0702- 327

19094-BI D

| TEM
DESCRI PTI ON

*4 I nch Pop-Up Spray Sprinkler

*12 Inch Pop-Up Spray Sprinkler

*1/2 Inch Pop-Up Rotary Sprinkler Deleted by 105-025

*1/2 Inch Above Ground Rotary Sprinkler

*3/ 4 Inch Check Val ve

*1-1/2 I nch Backfl ow Preventer

*3/4 Inch Drain Valve

*1 Inch Automatic Control

Val ve

Val ve

*1-1/2 Inch Automatic Control

*Control

Wre 24 Volt

*1 Inch Quick-Coupl er Valve

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0022

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
218. 000
EACH
20. 57000
35. 000
EACH
31. 39000
0. 000
EACH
25. 98000
210. 000
EACH
34. 10000
3. 000
EACH
92. 57000
1. 000
EACH
5, 867. 46000
19. 000
EACH
195. 94000
20. 000
EACH
208. 85000
5. 000
EACH
246. 83000
29, 092. 000
LF
0. 17000
11. 000
EACH

195. 94000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

218. 000
0. 000
218. 000

35. 000
0. 000
35. 000

0. 000
0. 000
0. 000

210. 000
0. 000
210. 000

3. 000
0. 000
3. 000

1. 000
0. 000
1. 000

19. 000
0. 000
19. 000

20. 000
0. 000
20. 000

5. 000
0. 000
5. 000

29, 092. 000
0. 000
29, 092. 000

11. 000
0. 000
11. 000

Page 18

ESTI MATE RUNO07/ 13/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08:17:17

AMOUNT

4,484

1,098

7,161.

277.

5, 867

3,722

4,177

1,234

4,945

2,155

26

65

.00

00

71

46

86

00

15

64

34



CONTI D: C19094 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19

PCN: 19094- Bl D ESTI MATE RUN 07/ 13/ 2018
PRQJECT: STA 0702- 327 ESTI MATE NO 0022 08:17:17
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0930 623-05016 *2 Inch Gate Valve 8. 000 8. 000
EACH 0. 000 0. 00
355. 08000 8. 000 2,840. 64
0935 623-07012 *1-1/2 Inch Water Meter 1. 000 1. 000
EACH 0. 000 0. 00
12, 016. 39000 1. 000 12, 016. 39
0940 623-07510 *Weather Station 1. 000 1.000
EACH 0. 000 0. 00
232. 75000 1. 000 232.75
0945 623-07600 *1-1/2 Inch Fl ow Sensor 1. 000 1. 000
EACH 0. 000 0. 00
678. 77000 1. 000 678.77
0950 623-08148 *48 Station Automatic Controller 1. 000 1. 000
EACH 0. 000 0. 00
5, 715. 91000 1. 000 5,715.91
0955 623-08200 *Master Controller 1. 000 1.000
EACH 0. 000 0. 00
325. 85000 1.000 325.85
0960 624-20300  *Detour Drainage Pipe (Class 0) 818. 000 818. 000
LF 0. 000 0. 00
87.55000 818. 000 71, 615. 90
0965 625-00000 *Construction Surveying 1. 000 1.000
LS 0. 000 0. 00
223, 168. 94000 1.000 223,168. 94
0970 625-00001 *Construction Surveying (Hourly) 56. 000 56. 000
HOUR 0. 000 0. 00
174. 41000 56. 000 9, 766. 96
0975 626- 00100 *Mobi | i zation (without Autopay) 1. 000 1. 000
LS 0. 000 0. 00
2, 685, 043. 73000 1.000 2,685,043.73
0980 626- 01000 *Public Information Services 1. 000 1. 000
LS 0. 000 0. 00

123, 954. 15000 1. 000 123, 954. 15



CONTI D: C19094 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 20
PCN: 19094- BI D ESTI MATE RUNO07/13/ 2018
PRQIECT STA 0702- 327 ESTI MATE NO 0022 08:17:17
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UINITPRCE
CAT NO0200 ROADWAY
0985 627-00005 *Epoxy Pavenent Marking 164. 000 164. 000
GAL -3. 000 -891. 66
297.22000 161. 000 47, 852. 42
0990 627-00011 *Pavement Mar ki ng Paint (Waterborne) 341. 000 341. 000
GAL 0. 000 0. 00
81. 06000 341. 000 27,641. 46
0995 627-01003 *Preformed Plastic Pavement Marking (Type A) (Inlaid) 450. 000 450. 000
SF 0. 000 0. 00
19. 45000 450. 000 8, 752.50
1000 627-30407 *Preformed Thernopl astic Paverment Marking 78. 000 78. 000
(Wor d- Synbol ) (Spe
SF 0. 000 0. 00
23.78000 78. 000 1,854. 84
1005 627-30411  *Prefornmed Thernopl astic Pavement Marking (Xwal k- St op 576. 000 576. 000
Li ne
) SF 0. 000 0. 00
15. 13000 576. 000 8,714.88
1010 630-00000  *Fl aggi ng 7,007. 000 7,007. 000
HOUR 0. 000 0. 00
30. 07000 7,007. 000 210, 700. 49
1015 630-00007 *Traffic Control I|nspection 262. 000 262. 000
DAY 0. 000 0. 00
373.13000 262. 000 97, 760. 06
1020 630-00012 *Traffic Control Managenent 332. 000 332. 000
DAY 0. 000 0. 00
1, 074. 34000 332. 000 356, 680. 88
1025 630-80001 *Fl ashi ng Beacon (Portabl e) 19. 000 19. 000
EACH 0. 000 0. 00
164. 62000 19. 000 3,127.78
1030 630-80335 *Barricade (Type 3 MA) (Tenporary) 8. 000 8. 000
EACH 0. 000 0. 00
109. 74000 8. 000 877.92
1035 630- 80337 *Barricade (Type 3 MC) (Tenporary) 5. 000 5. 000
EACH 0. 000 0. 00
329. 23000 5. 000 1, 646. 15



CONTI D

CAT NO0200

1040

1045

1050

1055

1060

1065

1070

1075

1080

1085

1090

630- 80341

630- 80342

630- 80343

630- 80344

630- 80353

630- 80355

630- 80358

630- 80360

630- 80363

630- 80364

630- 80367

C19094
19094-BI D
STA 0702- 327

| TEM
DESCRI PTI ON

ROADWAY

*Construction Traffic

*Construction Traffic Sign (Panel

*Construction Traffic

Si gn (Panel

Si gn (Panel

COLORADO DEPARTMENT OF TRANSPORTATI ON

Size A

Si ze B)

Size O

*Construction Traffic Sign (Special)

*Vertical Panel (Wth

*Portabl e Message Sign Panel

*Advance Warning Fl ashing or Sequencing Arrow Panel (C

Type)

*Drum Channel i zi ng Device

*Drum Channel i zi ng
Del et ed by 105-025

*Drum Channel i zi ng
Del eted by 105-025

*Portable Traffic Speed Monitor

Li ght) (Fl ashing)

Device (Wth Light) (Flashing)

Device (Wth Light) (Steady Burn)

ESTI MATE NO 0022

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
111. 000
EACH
65. 85000
146. 000
EACH
65. 85000
26. 000
EACH
65. 85000
576. 000
SF
21. 95000
81. 000
EACH
65. 85000
4. 000
EACH
5, 487. 18000
2.000
EACH
2, 743. 60000
383. 000
EACH
65. 85000
0. 000
EACH
65. 85000
0. 000
EACH
65. 85000
2.000
EACH

2,743.59000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

111. 000
0. 000
111. 000

146. 000
0. 000
146. 000

26. 000
0. 000
26. 000

576. 000
0. 000
576. 000

81. 000
0. 000
81. 000

4. 000
0. 000
4.000

2.000
0. 000
2.000

383. 000
0. 000
383. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

Page 21

ESTI MATE RUNO07/ 13/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08:17:17

AMOUNT

7,309

9,614

1,712

12,643

5,333

21,948

5, 487

25, 220

5, 487

35

10

10

20

85

72

20

55

.00

.00

18



CONTI D: C19094 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 22

PCN: 19094- Bl D ESTI MATE RUN 07/ 13/ 2018
PRQJECT: STA 0702- 327 ESTI MATE NO 0022 08:17:17
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1095 630-80370 Concrete Barrier (Tenporary) 3, 924. 000 3, 924. 000
LF 0. 000 0.00
12. 29000 3,924. 000 48, 225. 96
1100 630-80378 *d are Screen (Tenporary) 2,484.000 2,484. 000
LF 0. 000 0. 00
18. 65000 2,484.000 46, 326. 60
1105 630-80380 *Traffic Cone 200. 000 200. 000
EACH 0. 000 0.00
16. 46000 200. 000 3,292.00
1110 630-85011 I npact Attenuator (Tenporary) 2, 051. 000 2, 051. 000
DAY 0. 000 0. 00
18. 81000 2, 051. 000 38,579.31
1115 630-85041 *Mobi | e Attenuat or 113. 000 113. 000
DAY 0. 000 0.00
329. 23000 113. 000 37,202.99
1120 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
1125 700-70011 F/ A Partnering 1, 400. 000 1, 400. 000
F A 0. 000 0. 00
1. 00000 1, 400. 000 1, 400. 00
1130 700-70012 F/ A Asphalt Pavenent |ncentive -12,591. 210 -12,809. 420
F A 0. 000 0. 00
1. 00000 -12,809. 420 -12,809. 42
1135 700-70014 F/ A I ncentive 7,500. 000 7, 500. 000
F A 0. 000 0.00
1. 00000 7,500. 000 7,500. 00
1140 700-70016 F/ A Fuel Cost Adjustnent 194. 460 442. 900
F A - 248. 440 -248. 44
1. 00000 194. 460 194. 46
1145 700-70019 F/ A Asphalt Cement Cost Adj ustnent 14, 062. 260 14, 062. 260
F A 0. 000 0. 00

1. 00000 14, 062. 260 14, 062. 26



CONTI D

ROADWAY

CAT NO0200

1150 700-70021

1155 700-70082

1160 700-70110

1165 700-70130

1565 206-01783

1570 206-01784

1575 206- 00065

1580 606-00301

1580

1585 606-01370

1590 606-01380

C19094

19094-BI D
STA 0702- 327

| TEM
DESCRI PTI ON

F/ A On-The-Job Trai nee
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PCN: 19094- Bl D ESTI MATE RUN 07/ 13/ 2018
PRQJECT: STA 0702- 327 ESTI MATE NO 0022 08:17:17
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1605 700-70021 F/ A On-The-Job Trainee Changing Unit Price for QIT 2, 560. 000 2, 560. 000
HOUR 0. 000 0. 00
2. 00000 2,560. 000 5,120. 00
1615 900-00010  Added Item (Hour)/ Renpval of Boul ders (Special) 69. 000 69. 000
HOUR 0. 000 0. 00
267.50000 69. 000 18, 457. 50
1635 202-00031 Rem of Fire Hydrant 1. 000 1. 000
EACH 0. 000 0.00
3,210. 00000 1. 000 3,210. 00
1640 900-00014  Added Item (Lunp Sum)/ Sanitary Sewer Lateral 1. 000 1. 000
Rel ocati on
LS 0. 000 0. 00
14,766. 00000 1.000 14, 766. 00
1645 900- 00014 Added Item (Lunp Sum)/ Irrigation Water Tap 1. 000 1.000
LS 0. 000 0.00
7,762. 85000 1. 000 7,762.85
1650 606-02005 End Anchor (Fl ared) 1. 000 1. 000
EACH 0. 000 0. 00
4, 250. 00000 1. 000 4, 250. 00
1655 206-00100 Str Bkfl (CL 1) 15. 000 15. 000
cY 0. 000 0. 00
45. 39000 15. 000 680. 85
1660 601-03050 Conc CL D (wvall) 20. 000 20. 000
cY 0. 000 0. 00
1, 148. 53000 20. 000 22,970. 60
1665 602-00020 Rei nf Steel (Epoxy) 341. 000 341. 000
LB 0. 000 0.00
1. 08000 341. 000 368. 28
CAT 0200 CURRENT AMT $11, 363, 380. 05 $ -1,140. 10 $11, 335, 057. 52
CAT NOO300 F-11-BU
1175 206-00000 *Structure Excavation 1, 588. 000 1, 588. 000
cY 0. 000 0. 00

32. 42000 1, 588. 000 51, 482. 96
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PCN: 19094- Bl D ESTI MATE RUN 07/ 13/ 2018
PRQJECT: STA 0702- 327 ESTI MATE NO 0022 08:17:17
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 F-11-BU

1180 206-00100  *Structure Backfill (Class 1) 997. 000 997. 000
cY 0. 000 0. 00
45. 39000 997. 000 45, 253. 83
1185 206- 00200 *Structure Backfill (Cass 2) 58. 000 58. 000
cY 0. 000 0. 00
22. 69000 58. 000 1,316.02
1190 206-00360  *Mechani cal Reinforcement of Soil 992. 000 992. 000
cY 0. 000 0. 00
31. 34000 992. 000 31, 089. 28
1195 403-34801 *Hot M x Asphalt (G ading SX) (100) 117. 000 117. 000
TON 0. 000 0. 00
95. 11000 117. 000 11, 127. 87
1200 411-03342 *Asphal t Cerment Perfornmance Grade (PG 64-28) 6.130 6.130
TON 0. 000 0. 00
721.98000 6.130 4,425.74
1205 502-11275 *Steel Piling (HP 12X74) (Install Only) 375. 000 375. 000
LF 0. 000 0. 00
37. 26000 375. 000 13,972.50
1210 515-00120 *\Wat er proof i ng (Menbrane) 741. 000 741.000
Sy 0. 000 0. 00
24.20000 741. 000 17,932. 20
1215 601- 03040 *Concrete C ass D (Bridge) 375. 000 375. 000
cY 0. 000 0. 00
806. 63000 375. 000 302, 486. 25
1220 601-30000 *Stone Fascia 1, 453. 000 1, 453. 000
SF 0. 000 0. 00
47.19000 1, 453. 000 68, 567. 07
1225 601-40400 *Structural Concrete Stain 823. 000 823. 000
SY 0. 000 0. 00
12. 04000 823. 000 9, 908. 92
1230 602-00020 *Reinforcing Steel (Epoxy Coated) 51, 765. 000 51, 765. 000
LB 0. 000 0. 00

1. 08000 51, 765. 000 55, 906. 20
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PCN: 19094- Bl D ESTI MATE RUN 07/ 13/ 2018
PRQJECT: STA 0702- 327 ESTI MATE NO 0022 08:17:17
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 F-11-BU

1235 606-11000 *Bridge Rail Type 10 328. 000 328. 000
LF 0. 000 0.00
173. 21000 328. 000 56, 812. 88
1240 607-53149 *Fence Chain Link (Special) (48 Inch) 304. 000 304. 000
LF 0. 000 0. 00
39. 56000 304. 000 12, 026. 24
1245 613-00200 *2 Inch Electrical Conduit 507. 000 507. 000
LF 0. 000 0.00
15. 23000 507. 000 7,721.61
1250 613-13003  *Luninaire (Special)(LED) (50 Watt) 2.000 2.000
EACH 0. 000 0. 00
1, 862. 57000 2.000 3,725.14
1255 618-01995 *Prestressed Concrete Box (Depth 32 Inch Through 48 4, 608. 000 4, 608. 000
Inch) (Install Only)
EACH 0. 000 0. 00
25. 08000 4,608. 000 115, 568. 64
1670 518-03000 Saw and Seal Br Joint 100. 000 100. 000
LF 0. 000 0. 00
28. 03000 100. 000 2,803. 00
CAT 0300 CURRENT AMT $ 812,126.35% 0.00% 812, 126. 35
CAT NO0301 F-11-BV
1260 206-00000 *Structure Excavation 1, 707. 000 1, 707. 000
cY 0. 000 0. 00
32. 42000 1, 707. 000 55, 340. 94
1265 206-00100 *Structure Backfill (Cass 1) 1, 030. 000 1, 030. 000
cY 0. 000 0. 00
45.39000 1, 030. 000 46, 751. 70
1270 206-00200  *Structure Backfill (Cl ass 2) 118. 000 118. 000
cY 0. 000 0.00
22.69000 118. 000 2,677.42
1275 206-00360  *Mechani cal Reinforcenment of Soil 1, 001. 000 1, 001. 000
cY 0. 000 0. 00

31. 34000 1, 001. 000 31,371. 34
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PCN: 19094- Bl D ESTI MATE RUN 07/ 13/ 2018
PRQJECT: STA 0702- 327 ESTI MATE NO 0022 08:17:17
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 F-11-BV

1280 403-34801 *Hot M x Asphalt (Gading SX) (100) 81. 370 81.370
TON 0. 000 0.00
95. 11000 81. 370 7,739.10
1285 411-03342 *Asphal t Cenent Performance G ade (PG 64-28) 4.210 4.210
TON 0. 000 0. 00
721. 98000 4.210 3,039.54
1290 502-11275 *Steel Piling (HP 12X74) (Install Only) 453. 000 453. 000
LF 0. 000 0.00
37.26000 453. 000 16,878. 78
1295 515-00120 *\Wat er proofi ng (Menbrane) 797.000 797.000
SY 0. 000 0. 00
24.20000 797.000 19, 287. 40
1300 601-03040 *Concrete Cass D (Bridge) 389. 000 389. 000
cy 0. 000 0.00
806. 63000 389. 000 313, 779. 07
1305 601-30000 *Stone Fasci a 1, 096. 000 1, 096. 000
SF 0. 000 0. 00
47.19000 1, 096. 000 51, 720. 24
1310 601-40400 *Structural Concrete Stain 901. 000 901. 000
Sy 0. 000 0.00
12. 04000 901. 000 10, 848. 04
1315 602-00020 *Rei nforcing Steel (Epoxy Coated) 52, 840. 000 52, 840. 000
LB 0. 000 0. 00
1. 08000 52, 840. 000 57, 067. 20
1320 606-11000 *Bridge Rail Type 10 351. 000 351. 000
LF 0. 000 0.00
173. 21000 351. 000 60, 796. 71
1325 607-53149 *Fence Chain Link (Special) (48 Inch) 327.000 327.000
LF 0. 000 0. 00
39. 56000 327.000 12,936. 12
1325 MATERI AL ALLOWANCE Fence Post Enbeds 0. 000
LF 0. 000 0.00

26. 21697 0. 000 0. 00
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PCN: 19094- Bl D ESTI MATE RUN 07/ 13/ 2018
PRQJECT: STA 0702- 327 ESTI MATE NO 0022 08:17:17
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 F-11-BV

1330 613-13003 *Luminaire (Special)(LED)(50 Watt) 2. 000 2. 000
EACH 0. 000 0.00
1, 862. 57000 2.000 3,725.14
1335 618-01995 *Prestressed Concrete Box (Depth 32 Inch Through 48 5,077. 000 5,077. 000
Inch) (Install Only)
EACH 0. 000 0. 00
25. 08000 5,077. 000 127,331.16
1610 900-00012 Added Item (Foot)/ Steel Piling (HP 12x74) Cut-Offs 10. 000 10. 000
LF 0. 000 0.00
29. 81000 10. 000 298. 10
CAT 0301 CURRENT AMT $ 821,588.00 % 0.00% 821,588.00
CAT NO0302 Wlls
1340 206-00000 *Structure Excavation 3, 404. 000 3,404. 000
cY 0. 000 0. 00
32. 42000 3, 404. 000 110, 357.68
1345 206-00100  *Structure Backfill (Class 1) 1, 775. 000 1,775. 000
cY 0. 000 0.00
45. 39000 1, 775. 000 80, 567. 25
1350 206-00200 *Structure Backfill (Cass 2) 376. 000 376. 000
cY 0. 000 0. 00
22.69000 376. 000 8,531. 44
1355 206-01786 *Shoring (Area 6) 1. 000 1.000
LS 0. 000 0. 00
48, 150. 00000 1. 000 48, 150. 00
1360 420-00000 *Geonmenbr ane 385. 000 385. 000
5% 0. 000 0. 00
7.56000 385. 000 2,910. 60
1365 504-06100 *Ground Nailed Wall 15, 621. 000 15, 621. 000
SF 0. 000 0.00
50. 86000 15, 621. 000 794, 484. 06
1365 MATERI AL ALLOMNCE Bearing Pl at es 0. 000
SF 0. 000 0. 00

50. 86000 0. 000 0.00
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PCN: 19094- BI D ESTI MATE RUN
PRQIECT: STA 0702- 327 ESTI MATE NO 0022
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI' TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 Walls

1365 MATERI AL ALLOWANCE Soi | Nails 0. 000
SF 0. 000 0. 00
50. 86000 0. 000 0.00

1365 MATERI AL ALLOMANCE Rebar 0. 000
SF 0. 000 0. 00
50. 86000 0. 000 0. 00

1370 514-00201 Pedestrian Railing (Steel)(Special) 920. 000 920. 000
LF 0. 000 0.00
153. 23000 920. 000 140, 971. 60

1370 MATERI AL ALLOWANCE Pedestrian Rail 0. 000
LF 0. 000 0. 00

153. 23000 0. 000 0.00

1375 601-03050 *Concrete Class D (Wall) 926. 000 926. 000
cYy 0. 000 0. 00
1, 148. 53000 926. 000 1,063, 538. 78

1380 601-30000 *Stone Fascia 24, 720. 000 24, 730. 000
SF -10. 000 -471.90
47.19000 24, 720. 000 1,166, 536. 80

1380 MATERI AL ALLOWANCE St one Fasci a 0. 000
SF 0. 000 0. 00
47.19000 0. 000 0.00

1380 MATERI AL ALLOMANCE St one Fasci a 0. 000
SF 0. 000 0. 00
47.19000 0. 000 0. 00

1380 MATERI AL ALLOWANCE St one Fasci a 0. 000
SF 0. 000 0. 00
47.19000 0. 000 0.00

1380 MATERI AL ALLOMANCE St one Fasci a 0. 000
SF 0. 000 0. 00
47.19000 0. 000 0. 00

1380 MATERI AL ALLOWANCE St one Veneer 0. 000
SF 0. 000 0. 00
47.19000 0. 000 0.00
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PCN: 19094- Bl D ESTI MATE RUN 07/ 13/ 2018
PRQJECT: STA 0702- 327 ESTI MATE NO 0022 08:17:17
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 Walls

1385 601-40000 *Masonry Veneer 3, 569. 000 3, 569. 000
SF 0. 000 0.00
13. 18000 3, 569. 000 47,039. 42
1390 602-00000 *Rei nforcing Steel 76, 119. 000 76, 119. 000
LB 0. 000 0. 00
0. 97000 76, 119. 000 73,835.43
1395 602-00020 *Reinforcing Steel (Epoxy Coated) 35, 369. 000 35, 369. 000
LB 0. 000 0. 00
1. 08000 35, 369. 000 38, 198. 52
1400 604-19000 *I nl et Special 1. 000 1. 000
EACH 0. 000 0. 00
10, 896. 71000 1. 000 10, 896.71
1405 605-00040 *4 Inch Perforated Pipe Underdrain 2,218. 000 2,218.000
LF 0. 000 0.00
17. 29000 2,218. 000 38, 349. 22
1410 605-83002 *Geoconposite Drain with Pipe 635. 000 635. 000
SY 0. 000 0. 00
46. 47000 635. 000 29, 508. 45
1415 605- 84000 *Subsurface Drain Qutlet 243. 000 243. 000
LF 0. 000 0.00
32. 42000 243. 000 7,878. 06
1420 607-53149  *Fence Chain Link (Special) (48 Inch) 1, 175. 000 1,175. 000
LF 0. 000 0. 00
39. 56000 1,175. 000 46, 483. 00
1425 609- 24000 *Qutter Type 2 (Special) Deleted by 105-025 0. 000 0. 000
LF 0. 000 0.00
36. 47000 0. 000 0. 00
CAT 0302 CURRENT AMI $ 3,708, 237.02$% -471.90%$ 3,708, 237. 02

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

1430 620-00005 Field O fice (Special) 1. 000 1.000
EACH 0. 000 0. 00
246, 044. 99000 1. 000 246, 044. 99
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PCN: 19094- Bl D ESTI MATE RUN 07/ 13/ 2018
PRQJECT: STA 0702- 327 ESTI MATE NO 0022 08:17:17
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

1435 620-00012 Field Laboratory (C ass 2) 1. 000 1.000
EACH 0. 000 0. 00
38, 260. 12000 1. 000 38, 260. 12
1440 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
2,921.10000 1. 000 2,921.10
CAT 0400 CURRENT AMT $ 287,226.21 % 0.00% 287, 226. 21

CAT NO0O500 ERWSD New Water Line

1445 202-00035  *Renoval of Pipe 185. 000 185. 000
LF 0. 000 0. 00
12. 97000 185. 000 2,399. 45
1450 613-08000 *Vault (Install Only) 1. 000 1. 000
EACH 0. 000 0. 00
3, 805. 59000 1.000 3, 805. 59
1455 619- 00007 *Connect To Existing Waterline 2.000 2.000
EACH 0. 000 0. 00
3, 782. 82000 2.000 7,565. 64
1460 619-06060 *6 Inch Ductile Iron Pipe 143. 000 143. 000
LF 0. 000 0. 00
56. 21000 143. 000 8, 038. 03
1465 619-06120 *12 Inch Ductile Iron Pipe 558. 000 558. 000
LF 0. 000 0. 00
145. 91000 558. 000 81, 417.78
1470 619-06160 *16 Inch Ductile Iron Pipe 1, 359. 000 1, 359. 000
LF 0. 000 0. 00
153. 47000 1, 359. 000 208, 565. 73
1475 619-72000 *Guard Valve with Megal ugs 5. 000 5. 000
EACH 0. 000 0. 00
1, 188. 89000 5. 000 5, 944. 45
1480 619-73000 *PRV Vaul t 1. 000 1. 000
EACH 0. 000 0. 00

153, 474. 74000 1. 000 153, 474.74
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PCN: 19094- Bl D ESTI MATE RUN 07/ 13/ 2018
PRQJECT: STA 0702- 327 ESTI MATE NO 0022 08:17:17
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0O500 ERWSD New Water Line

1485 619- 73051 *6 Inch Air Valve Access Manhol e Assenbly 1. 000 1. 000
EACH 0. 000 0. 00
5, 976. 87000 1. 000 5,976. 87
1490 619-75048 *6 Inch Gate Valve 5. 000 5. 000
EACH 0. 000 0. 00
1, 188. 89000 5. 000 5,944. 45
1495 619-75064 *8 Inch Gate Valve 3.000 3.000
EACH 0. 000 0. 00
1, 664. 45000 3. 000 4,993. 35
1500 619-75080 *10 Inch Gate Valve Del eted by 105-025 0. 000 0. 000
EACH 0. 000 0. 00
2,188. 63000 0. 000 0.00
1505 619-75096  *12 Inch Gate Val ve 2.000 2.000
EACH 0. 000 0. 00
2,864. 14000 2.000 5,728. 28
1510 619-75116 *16 Inch Gate Valve 2.000 2.000
EACH 0. 000 0. 00
3, 058. 69000 2.000 6,117.38
1515 619-78042  *5-1/4 Inch Fire Hydrant 5. 000 5. 000
EACH 0. 000 0. 00
5, 328. 39000 5. 000 26, 641. 95
1595 900- 00014 Added Item (Lunp Sum)/ PRV Vault Changes 1. 000 1. 000
LS 0. 000 0. 00
3,200. 01000 1. 000 3,200.01
CAT 0500 CURRENT AMT $ 529,813.70 % 0.00% 529, 813. 70

CAT NO0501 Vail Resorts Raw Water

1520 202-00035 *Renpoval of Pipe 554. 000 554. 000
LF 0. 000 0.00
12.97000 554. 000 7,185. 38
1525 619- 00007 *Connect To Existing Waterline 4. 000 4.000
EACH 0. 000 0.00

3, 782. 82000 4.000 15, 131. 28
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Page 33
ESTI MATE RUNO07/13/ 2018

CONTI D: C19094
PCN: 19094- BI D
PRQIECT STA 0702- 327
REF | TEM | TEM
NO. NO. DESCRI PTI ON
CAT NO0O501 Vail Resorts Raw Water
1530 619-06120 *12 Inch Ductile Iron Pipe
1535 619-73051 *6 Inch Air Valve Access Manhol e Assenbly
1620 613-01200 2 In Elec Cond (P) Vail Resorts
1625 613-07023 Pul | Box (24"x36"x24") Vail Resorts
1630 619- 75096 12 In Gate Val ve
CAT NO0502 Contast
1540 613-01402 *4 Inch Electrical Conduit (Plastic)(lnstal
1545 613- 08000 *Vault (Install Only)
CAT NO0503 Holy Cross Electric
1550 613-01402 *4 Inch Electrical Conduit (Plastic)(lnstal
1555 613-01602 *6 Inch Electrical Conduit (Plastic)(lnstal

ESTI MATE NGO 0022 08: 17: 17
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH' S CUMULATI VE
UNI TS QTY TO DATE PERI CD ANOUNT
UNIT PRI CE
810. 000 810. 000
LF 0. 000 0. 00
145. 91000 810. 000 118, 187. 10
2.000 2.000
EACH 0. 000 0.00
5,976. 87000 2.000 11, 953. 74
1, 130. 000 1, 130. 000
LF 0. 000 0. 00
11. 96000 1, 130. 000 13, 514. 80
2.000 2.000
EACH 0. 000 0.00
1, 457. 00000 2.000 2,914.00
2.000 2.000
EACH 0. 000 0. 00
2, 864. 14000 2.000 5,728. 28
CAT0501  CURRENT AMT $  174,614.58% 0.00$ 174,614.58
oly) 1, 100. 000 1, 100. 000
LE 0. 000 0.00
8. 70000 1, 100. 000 9, 570. 00
4. 000 4. 000
EACH 0. 000 0. 00
3, 805. 59000 4.000 15, 222. 36
CAT 0502  CURRENT AMT $  24,792.36% 0.00$  24,792.36
oly) 1, 880. 000 1, 880. 000
LE 0. 000 0.00
8. 70000 1, 880. 000 16, 356. 00
oly) 3, 920. 000 3,920. 000
LF 0. 000 0. 00
11. 96000 3, 920. 000 46, 883. 20
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CONTI D: C19094
PCN: 19094- BI D ESTI MATE RUNO7/13/2018
PRQIECT STA 0702- 327 ESTI MATE NO 0022 08:17:17

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI' TS QrY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE

CAT NO0503 Holy Cross Electric
1560 613-08000 *Vault (Install Only) 4. 000 4.000
EACH 0. 000 0. 00
3, 805. 59000 4.000 15, 222. 36
CAT 0503 CURRENT AMT $ 78,461.56 $ 0.00% 78, 461. 56

PRQJECT TOTAL CURRENT AMI $17, 800, 239.83 $ -1,612.00$17,771,917. 30



